Project: Rutland City Route 4 (Woodstock Avenue) Peckham Road Corporation
Construction Schedule (NH 2716(1)) 1557 State Route 9
(10/10/14 Completion) Start Date: April 1, 2014 Lake George, NY 12845
Interim Completion: May 1, 2014
Completion Date: October 10, 2014
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Set Up Construction Signs 1-Mar | 28-Mar
Video Vehicle Detection System 7-Apr| 21-Apr
Cold Planing 17-Apr| 21-Apr
Leveling Course 22-Apr| 25-Apr
Temporary Stripes & Signs 22-Apr| 30-Apr
Curb & Sidewalk 23-Apr| 30-Apr
30-Day Trial Period*** 1-May| 1-Jun
Structure Adjustments 27-May|  4-Jun
Wearing Course/Side Roads 2-Jun| 10-Jun
Driveways 9-Jun| 18-Jun
Permanent Stripes & Signs 9-Jun| 13-Jun
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**Trial Period will be a maximum of 30 days. Under the direction of the Resident Engineer, Peckham shall
be prepared to cover the "Alternate B" signs and markings within 7 days of notice from the City of Rutland,
and shall temporarily re-establish the original traffic pattern until the permanent wearing course is placed.



